ATTACHMENT B - SUMMARY OF WORK HOURS

PROJECT NAME: Engineering Design Services and Construction Management and Inspection Services for Rehabilitation of Three Bridges
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Task 1- |Bridge No. M-K-02X01 Rehabilitation Engineering Design Services and Construction Management and Inspection Services

1A |Engineering

1A.1| Structural Inspection and Design

1A.2| Roadway Design

1A.3| Streambank Stabilization

1A.4| Stormwater Management

1A.5| Permits/Approvals

1A.6| Traffic Control Plans

1A.7| Landscaping

1A.8| Test Pits

1B |Contract Document Preparation

1B.1| Contract Plans

1B.2| Special Provisions

1B.3| Engineer's Cost Estimate

1B.4| Engineer's Construction Schedule

1C |Construction Support Services

1C.1| Requests for Information Responses

1C.2| Submittal Reviews

1C.3| Redesign Under Construction

1C.4| Materials Clearance

1C.5| Meetings and Coordination

1C.6| Project Coordination

1D |Construction Mgmt. & Inspection Services

1D.1| Resident Construction Manager (RCM)

1D.2| Construction Inspection

1D.3| Contractor Payment Requests

1D.4| Final Completion Inspection Report
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ATTACHMENT B - SUMMARY OF WORK HOURS

PROJECT NAME: Engineering Design Services and Construction Management and Inspection Services for Rehabilitation of Three Bridges

WORK HOUR ESTIMATE
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Task 2 - |Bridge No. M-K-03001 Rehabilitation Engineering Design Services and Construction Management and Inspection Services

2A |Engineering

2A.1| Structural Inspection and Design

2A.2| Roadway Design

2A.3| Streambank Stabilization

2A.4| Stormwater Management

2A.5| Permits/Approvals

2A.6| Traffic Control Plans

2A.7| Landscaping

2A.8| Test Pits

2B |Contract Document Preparation

2B.1| Contract Plans

2B.2| Special Provisions

2B.3| Engineer's Cost Estimate

2B.4| Engineer's Construction Schedule

2C |Construction Support Services

2C.1| Requests for Information Responses

2C.2| Submittal Reviews

2C.3| Redesign Under Construction

2C.4| Materials Clearance

2C.5| Meetings and Coordination

2C.6| Project Coordination

2D |Construction Mgmt. & Inspection Services

2D.1| Resident Construction Manager (RCM)

2D.2| Construction Inspection

2D.3| Contractor Payment Requests

2D.4| Final Completion Inspection Report
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ATTACHMENT B - SUMMARY OF WORK HOURS

PROJECT NAME: Engineering Design Services and Construction Management and Inspection Services for Rehabilitation of Three Bridges

WORK HOUR ESTIMATE
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Task 3- [Bridge No. M-K-04001 Rehabilitation Engineering Design Services and Construction Management and Inspection Services
3A |Engineering
3A.1| Structural Inspection and Design
3A.2| Roadway Design
3A.3| Streambank Stabilization
3A.4| Stormwater Management
3A.5| Permits/Approvals
3A.6| Traffic Control Plans
3A.7| Landscaping
3A.8| Test Pits
3B |Contract Document Preparation
3B.1| Contract Plans
3B.2| Special Provisions
3B.3| Engineer's Cost Estimate
3B.4| Engineer's Construction Schedule
3C |Construction Support Services
3C.1| Requests for Information Responses
3C.2| Submittal Reviews
3C.3| Redesign Under Construction
3C.4| Materials Clearance
3C.5| Meetings and Coordination
3C.6| Project Coordination
3D |Construction Mgmt. & Inspection Services
3D.1| Resident Construction Manager (RCM)
3D.2| Construction Inspection
3D.3| Contractor Payment Requests
3D.4| Final Completion Inspection Report
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TOTAL WORK HOURS FOR ALL TASKS
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